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Accomack/Northampton 6/28/1999 NCAS 9/25/2001 mid 2002
TDOA / 
AOA

Agreement complete.  Trunks tested, 
call through testing scheduled for 2/28 
postponed as ESRKs incorrect and 
signaling sequence from NCAS 
provider not yet complete

Alexandria 4/14/1999 NCAS 7/12/2001 mid 2002
TDOA / 
AOA

02/11/02 sent revised agmt to Co Atty, 
left msg for status 2/28.  Testing 
scheduled for early march.  Plan to be 
live by March 15.

Arlington 4/14/1999 NCAS 7/12/2001 mid 2002
TDOA / 
AOA

01/09/02 Director is checking with 
attorney's office on agreement and will 
call back with status

Caroline County has not requested Phase I

Clarke 4/14/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Culpeper 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 11/14/01

Fauquier 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02
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Frederick 11/22/1999 NCAS
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/18/01  County legal is 
reviewing.  Follow up call 09/07/01, 
emails 9/07, 10/16, 11/28 requesting 
status on agreement. 01/09/02 sent 
new version of agmt per County 
Legal's request. 02/28/02 left message 
for call back.  Testing scheduled for 
early March.

Fredericksburg 11/22/1999 on hold NCAS
TDOA / 
AOA

County says they did not request 
Phase I and are not ready.  Faxed 
copy of original request to County and 
asked them to write "rescinded" and 
the date on the letter and fax back if 
they do not want Phase I on 06/15/01.  
Have not heard back from County.

King and Queen
TDOA / 
AOA County has not requested Phase I

King George 12/1/2000 NCAS
TDOA / 
AOA

Agreement signed.  Per LEC, County 
needs to order dedicated wireless 
trunks, CAD, RMS and 800 upgrades 
in progress, will call me early Feb. 02, 
left msg 2/28/02

Lancaster 11/5/2001
TDOA / 
AOA

sent agmt 12/03/01, PSAP profile 
1/26/02, Co Atty has issues with agmt, 
will discuss with Co Administrator, 
Cingular to order trunks early March.

Loudon 4/14/1999 2/21/2002 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 02/21/02

Louisa 11/22/1999 on hold NCAS
TDOA / 
AOA

County has signed agreement, trunks 
are in, County needs CPE upgrade, 
due mid March.
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Madison
TDOA / 
AOA County has not requested Phase I

Middlesex
TDOA / 
AOA County has not requested Phase I

Orange 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Page 2/6/2002
TDOA / 
AOA

sent agmt and PSAP profile 02/20/02, 
need profile to order trunks

Prince William 4/14/1999 1/9/2002 NCAS 7/12/2001 mid 2002
TDOA / 
AOA Phase I live 01/09/02

Richmond
TDOA / 
AOA County has not requested Phase I

Rappahannock
TDOA / 
AOA County has not requested Phase I

Shenandoah 6/25/1999 NCAS
TDOA / 
AOA

County signed agreement, LEC 
ordered Plant CPE upgrades, ETA for 
upgrades Feb/March

Spotsylvania 11/22/1999 NCAS
TDOA / 
AOA

County signing and sending agreement 
02/20/02, Testing scheduled for early 
March.

Stafford 7/26/2001 2nd qtr 2002
TDOA / 
AOA

County signed agreement, doesn't 
want service until March, 2002

Warren 11/19/2001
TDOA / 
AOA

sent agmt and PSAP profile 12/03/01, 
County has not looked at paperwork as 
of 02/28/02

Westmoreland 12/27/2000 NCAS
TDOA / 
AOA

County signed agreement.  Trunks 
ordering issues with LEC, have bee 
nreordered and reengineered several 
times since 9/26/01
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Winchester 11/22/1999 6/22/2001 mid 2002
TDOA / 
AOA

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/23/01. Del'd amended agmt 
to County 09/07/01, County is sending 
to attorney 10/16/01. Followup emails 
11/28/01 and 01/09/02 unanswered. 
Followup call 02/28/02, Chief on 
vacation for 2 weeks.  Testing 
scheduled for early March.
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Bristol City 8/27/2001 Phase I live 8/27/01
Scott County has not requested Phase I
Smyth County has not requested Phase I

Washington 5/28/1997

01/30/02 verified CPE upgrade 
complete, testing scheduled for early 
March
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